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ESTIMATE RUN 06/21/2007

ESTIMATE SUMMARY 13:09:10

CONTID: C15828         ESTIMATE NO: 0002 PROG 2005

PCN: 15828-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:

PROJECT NO: SHE 0931-027                  

SIGNAL & VMS:SH 93 @ SH 72

NAME OF ROAD: 093A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/21/2007 DATE TIME STARTED 03/05/2007

6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 498,902.00 PARTICIPATING $ $ 15,807.00

AWARD PROJECT AMT: 466,133.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
76,608.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -474.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.25

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

15.12%

423,468.50

15,807.00

92,415.00

91,940.79

$

$

$

$

75,433.50

0.00

75,433.50

76,608.00

152,041.50

-2,135.36

0.00

149,906.14

0.00

AMOUNT DUE 149,906.14 91,940.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,940.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 10.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 10.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF PAVEMENT MARKING 200.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

202-00250  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,100.00000 0.000 0.00

202-00828  
 

0025 *POTHOLING 10.000 8.000

HOUR 0.000 0.00

150.00000 8.000 1,200.00

203-01597  
 

0030 EROSION BALES (WEED FREE) 5.000 5.000

EACH 0.000 0.00

48.00000 5.000 240.00

208-00011  
 

0035 SILT FENCE 100.000 0.000

LF  0.000 0.00

4.15000 0.000 0.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0050 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-00866  
 

0055 RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00870  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DRILLED CAISSON (36 INCH) 57.000 38.000

LF  19.000 3,610.00

190.00000 57.000 10,830.00

503-00036  
 

0065 DRILLED CAISSON (48 INCH) 21.000 0.000

LF  21.000 5,565.00

265.00000 21.000 5,565.00

503-00048  
 

0070 FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0075 CONCRETE SIDEWALK 10.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

608-00000  
 

0080 CONCRETE CURB RAMP 5.000 0.000

SY  0.000 0.00

185.00000 0.000 0.00

608-00010  
 

0085 CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-21010  
 

0090 DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0095 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 358.000

LF  0.000 0.00

14.00000 358.000 5,012.00

613-00206  
 

0100 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000

LF  0.000 0.00

18.50000 716.000 13,246.00

613-00306  
 

0105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000

LF  0.000 0.00

7.00000 265.000 1,855.00

613-01200  
 

0110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 172.000

LF  0.000 0.00

10.00000 172.000 1,720.00

613-01300  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PULL BOX (30"X48"X24") 1.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

613-07040  
 

0120 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-70250  
 

0125 SIGN PANEL (CLASS I) 30.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00011  
 

0130 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

614-70117  
 

0135 TRAFFIC SIGNAL FACE (12-12-12) 19.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

614-70336  
 

0140 LOOP DETECTOR WIRE 2,160.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

614-72875  
 

0145 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-72882  
 

0150 *BARRICADE (TYPE 3 M-A) 6.000 1.000

EACH 0.000 0.00

40.00000 1.000 40.00

614-80321  
 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

22,610.00000 0.000 0.00

614-81150  
 

0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 0.000

EACH 1.000 16,780.00

16,780.00000 1.000 16,780.00

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

22,355.00000 0.000 0.00

614-81155  
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PCN: 15828-BID    ESTIMATE RUN

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE TS LIGHT POLE 55' 0.000

EACH 2.000 34,132.00

17,066.00000 2.000 34,132.00

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

34,230.00000 0.000 0.00

614-81165  
 

0165 MATERIAL ALLOWANCE TS LIGHT POLE 65' 0.000

EACH 1.000 25,696.00

25,696.00000 1.000 25,696.00

0170 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

22,555.00000 0.000 0.00

614-86246  
 

0175 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

8,510.00000 0.500 4,255.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 79.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 17.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-01001  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

268.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30327  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 480.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30332  
 

0200 *FLAGGING 640.000 82.000

HOUR 86.000 2,236.00

26.00000 168.000 4,368.00

630-00000  
 

0205 *UNIFORMED TRAFFIC CONTROL 50.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

630-00003  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRAFFIC CONTROL INSPECTION 12.000 8.000

DAY 4.000 320.00

80.00000 12.000 960.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 40.000 16.000

DAY 5.000 3,880.00

776.00000 21.000 16,296.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 3.000

EACH 0.000 0.00

14.00000 3.000 42.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 13.000

EACH 0.000 0.00

14.00000 13.000 182.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 0.000 0.00

14.00000 13.000 182.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000

SF  0.000 0.00

14.00000 32.000 448.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,260.00000 1.000 3,260.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

525.00000 0.500 262.50

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 59.000 15.500

EACH 14.000 196.00

14.00000 29.500 413.00

630-80360  
 

0255 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

14.00000 75.000 1,050.00

630-80380  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

6,520.00000 0.500 3,260.00

630-85040  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $92,415.00 151,294.50CURRENT AMT 330,095.00 $$

CAT NO0201 VMS & GATE 

0290 POTHOLING 10.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0295 SILT FENCE 180.000 180.000

LF  0.000 0.00

4.15000 180.000 747.00

208-00020  
 

0300 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

208-00045  
 

0305 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

210-00810  
 

0310 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

503-00042  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0315 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0320 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

606-01340  
 

0325 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

606-02005  
 

0330 FENCE (TEMPORARY) 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11580  
 

0335 ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

10,060.00000 0.000 0.00

607-60620  
 

0340 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0345 PULL BOX (24"X36"X24") 3.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

613-07023  
 

0350 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000

EACH 0.000 0.00

99,400.00000 0.000 0.00

614-10125  
 

0355 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000

EACH 0.000 0.00

22,880.00000 0.000 0.00

614-30205  
 

0360 FLASHING BEACON (SOLAR POWERED) 3.000 0.000

EACH 0.000 0.00

4,345.00000 0.000 0.00

614-80001  
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PCN: 15828-BID    ESTIMATE RUN 06/21/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0002 13:09:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0365 F/A OBTAIN POWER FROM 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

CAT 0201 $0.00 747.00CURRENT AMT 168,807.00 $$

PROJECT TOTAL 92,415.00 $ 152,041.50CURRENT AMT 498,902.00 $$


